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Clinton Avenue Phase III start end 0h 0%

  PHASE 1      (Pomeroy - Hubbard) 01/03/21 04/05/21 0h 0%
      MOBILIZATION 01/03 12/03 0 0%
      BWZTC 01/03 04/05 0 0%
      SURVEY 01/03 19/03 0 0%
      SANITARY SEWER 08/03 30/03 0 0%
      STORM SEWER 15/03 20/04 0 0%
      WATER 05/04 08/04 0 0%
      UD,CURB PREP,CONDUIT 31/03 15/04 0 0%
      BIORETENTION 05/04 16/04 0 0%
      LP BASES 05/04 07/04 0 0%
      GRANITE CURB 19/04 20/04 0 0%
      CONCRETE WALK 19/04 26/04 0 0%
      BOXOUT/ SUBBASE 26/04 29/04 0 0%
      PAVE BASE/BINDER 03/05 04/05 0 0%

  PHASE 2 (Pendelton - Hubbard) 05/04/21 23/06/21 0h 0%
      BWZTC 12/04 23/06 0 0%
      SURVEY 05/04 09/04 0 0%
      SANITARY SEWER 12/04 10/05 0 0%
      STORM SEWER 19/04 06/05 0 0%
      WATER 06/05 07/05 0 0%
      UD,CURB PREP, CONDUIT 10/05 26/05 0 0%
      BIORETENTION 17/05 07/06 0 0%
      LP BASES 17/05 20/05 0 0%
      GRANITE CURB 07/06 08/06 0 0%
      CONCRETE SIDEWALK 08/06 15/06 0 0%
      BOXOUT/SUBBASE 16/06 22/06 0 0%
      PAVE BASE/BINDER 23/06 23/06 0 0%

  PHASE 3 (Pendelton - RR) 10/05/21 09/07/21 0h 0%
      BWZTC 10/05 09/07 0 0%
      SURVEY 10/05 14/05 0 0%
      SANITARY SEWER 11/05 11/06 0 0%
      STORM SEWER 17/05 27/05 0 0%
      WATER 27/05 27/05 0 0%
      UD, CURB PREP, CONDUIT 08/06 17/06 0 0%
      BIORETENTION 14/06 24/06 0 0%
      LP BASES 14/06 16/06 0 0%
      GRANITE CURB 28/06 29/06 0 0%
      CONCRETE SIDEWALK 28/06 01/07 0 0%
      BOXOUT/ UBBASE 05/07 07/07 0 0%
      PAVE BASE/BINDER 08/07 09/07 0 0%

  PHASE 4 (Elm - Main & Main - Clint... 14/06/21 16/07/21 0h 0%
      BWZTC 14/06 16/07 0 0%
      SURVEY 14/06 18/06 0 0%
      SANITARY SEWER 14/06 16/07 0 0%
      STORM SEWER 21/06 24/06 0 0%
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  PHASE 5  (Greenbush - RR & Green... 19/07/21 05/10/21 0h 0%
      BWZTC 19/07 05/10 0 0%
      SURVEY 19/07 23/07 0 0%
      SANITARY SEWER 19/07 17/08 0 0%
      STORM SEWER 26/07 19/08 0 0%
      UD,CURB PREP,CONDUIT 23/08 06/09 0 0%
      BIORETENTION 01/09 09/09 0 0%
      LP BASES 25/08 30/08 0 0%
      GRANITE CURB 13/09 14/09 0 0%
      CONCRETE WALK 15/09 22/09 0 0%
      BOXOUT/SUBBASE 27/09 01/10 0 0%
      PAVE BASE/BINDER 04/10 05/10 0 0%
      LANDSCAPING 06/09 17/09 0 0%

  PHASE 6 (Church - Main & Elm - Ch... 01/03/22 05/07/22 0h 0%
      MOBILIZATION 01/03 04/03 0 0%
      BWZTC 07/03 05/07 0 0%
      SURVEY 07/03 11/03 0 0%
      WATER 07/03 14/03 0 0%
      STORM SEWER 15/03 18/04 0 0%
      UD,CURB PREP,CONDIUT 19/04 10/05 0 0%
      LP BASES 19/04 25/04 0 0%
      GRANITE CURB 11/05 16/05 0 0%
      CONCRETE SIDEWALK 16/05 25/05 0 0%
      BRICK PAVERS 25/05 31/05 0 0%
      LANDSCAPING 09/05 16/05 0 0%
      BOX OUT/SUBBASE 30/05 06/06 0 0%
      PAVE BASE/BINDER 07/06 08/06 0 0%
      TRAFFIC SIGNALS 06/06 24/06 0 0%
      PAVE TOP COURSE (ENTIRE) 20/06 23/06 0 0%
      STRIPING (ENTIRE) 27/06 29/06 0 0%
      CROSSWALKS (ENTIRE) 29/06 05/07 0 0%
      SIGNAGE (ENTIRE) 29/06 05/07 0 0%
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