

April

CT-220

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
25	26 Pour Wayfinder Stems	27 Form Bridge Bumpouts	28	29 Strip & Backfill Wayfinders	30	1
2	3 Section IV Masonry Wayfinders Syracuse Signals Lighting	4 Pour Bridge Bumpouts Remove and Pour Sidewalk	5	6	7 Strip Bridge Bumpouts	8

MANPOWER

EQUIPMENT

MATERIAL

TRUCKING

FUTURE NEEDS

Manpower Needs Date Needed